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Grant Number:
B-08-MN-13-0001

Grantee Name:
Atlanta, GA

Grant Amount:
$12,316,082.00

Estimated PI/RL Funds:
$982,069.20

Obligation Date: Award Date:

03/17/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$13,298,151.20

Disasters:

No Disasters Found

Declaration Number

$29,441.92

N/A

$9,041,329.16

$620,776.53

$589,345.99

Total Obligated

$955,051.26

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$12,330,089.71

$292,788.57 $1,228,870.35

     Program Funds Drawdown

To Date

$10,182,368.10

$12,330,089.71

$12,330,089.71

Overall

Program Income Received

$0.00

$0.00

Narratives
Areas of Greatest Need:

Distribution and and Uses of Funds:

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Active

QPR Contact:Grant Status:
Valerie Fountaine

$618,787.91 $9,996,380.42Total Funds Drawdown
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$0.00$0.00Match Contributed

Program Developments- Current Reporting Period

    •  During the reporting period, NSP recipients were successful in completing thirty-one (31) units and forty-three
(43) units were under construction at the end of the reporting period.
    •  During the reporting period, thirty-six (36) units were rented and three (3) units sold to an eligible households.
 
Program Developments- All reporting Periods

    •  The City has been successful in obligating 100% of the NSP funds awarded and expending 83% of the
allocation. The City has received a total of $1,133,366.96 in program income. The City has expended 27% of funds
towards housing units to be occupied by households below 50% of the Atlanta Area Median Income.
    •  The NSP Developers/Sub-Recipients were able to acquire 265 units (210 rental and 55 for sale),
rehabilitated 103 units, demolished 22 blighted units and provide a NSP financing Mechanism to two (2) households
towards the purchase of foreclosed property. Twenty-four (24) NSP properties were sold and sixty-six (66) NSP
units were rented to income eligible households. Fifty-nine (59) households with income less than 50% AMI
benefited from the disposed properties.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$725,005.31

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$725,005.31

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$1,847,412.30

Required

$1,231,608.20

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $3,079,020.50 $4,154,082.45

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

2008-NSP1-ADMN, Planning/Administration $91,673.47 $1,231,608.00 $679,407.33

2008-NSP1-ARD, Aquisition/Rehab/Disposition $374,863.13 $6,976,042.30 $5,293,976.62
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2008-NSP1-DEMO, Demolition $0.00 $301,850.00 $301,850.00

2008-NSP1-FIN, Financing $55,237.56 $410,000.00 $371,131.01

2008-NSP1-LBA, Land Banking $16,174.00 $752,110.41 $599,950.41

2008-NSP1-REDV, Redevelopment $51,397.83 $2,658,479.00 $1,795,013.79
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$258,499.00

NSP Only - LH - 25% Set-Aside Resources for Residents and Communities

Total Projected Budget from All Sources

Match Contributed

$258,499.00

$0.00

$0.00

$0.00

$258,499.00

$222,289.31

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.102.220131844 (RHB) LH25

$40,236.93

$78,874.38

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$222,289.31

Total Funds Expended

Responsible Organization:

$40,236.93

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and sell or lease purchase foreclosed and vacant single family properties to households at or below
50% of the AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

Resources for Residents and Communities in Georgia, Inc. (RRC) continued the rehabilitation of  one (1) property (1380 Centra
Villa Drive) during this reporting period. Rehabilitation of the remaining two (2) properties is expected to begin in the next
reporting period once additional funding is secured.

    •  1380 Centra Villa Drive - Rehabilitation began in October and is expected to be completed during the next reporting period.
 

Activity Progress Narrative:

Resources for Residents and CommunitiesActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$222,289.31$40,236.93Resources for Residents and Communities

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$40,236.93     Program Funds Drawdown $222,289.31
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/4# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/4# of Housing Units 0

1/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/4 0/0 1/4# of Households 0 0 100.00

0 1/4 0/0 1/4# Owner Households 0 0 100.00

6

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$691,501.00

NSP Only - LMMI Resources for Residents and Communities

Total Projected Budget from All Sources

Match Contributed

$691,501.00

$0.00

$0.00

$110,247.51

$691,501.00

$461,773.34

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.102.220131844 (RHB) LMMI

$64,488.02

$200,767.33

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$45,820.22

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$461,773.34

Total Funds Expended

Responsible Organization:

$58,870.02

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and sell or lease purchase foreclosed and vacant single family properties  to households at or below
120% of the AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta.

Resources for Residents and Communities in Georgia, Inc. (RRC) started the rehabilitation of one (1) property (414 Haldane
Drive), continued the rehabilitation of two (2) properties (1375 Centra Villa Drive and 1860 Beecher Road) and sold one (1)
property (1223 Spring Park Drive) during this reporting period.

    •  1375 Centra Villa Drive - Rehabilitation began in October and is expected to be completed during the next reporting period.
    •  1860 Beecher Road -  Rehabilitation began in October and is expected to be completed during the next reporting period.
    •  1223 Spring Park Drive - The rehabilitation for this property was completed in a prior reporting period and was sold to a
homebuyer in March.
    •  414 Haldane Drive - Rehabilitation began in February and due to the size of the house and the scope of work, will not be
completed until the third (3rd) quarter of 2012.

Activity Progress Narrative:

Resources for Residents and CommunitiesActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$461,773.34$58,870.02Resources for Residents and Communities

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$64,488.02     Program Funds Drawdown $415,953.12
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Activity Locations
Address County State ZipCity Status / Accept

Georgia1223 Spring Park Dr SW 30311-2410Atlanta Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/4# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

2/4# of Housing Units 1

2/4# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/0 2/4# of Households 0 1 50.00

0 0/0 1/0 2/4# Owner Households 0 1 50.00

8

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$523,908.80

NSP Only - LH - 25% Set-Aside Partnership for the Preservation of Pittsburgh

Total Projected Budget from All Sources

Match Contributed

$523,908.80

$0.00

$0.00

$0.00

$523,908.80

$523,908.80

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.104.220131844 (ACQ) LH25

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$23,879.53

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$546,746.03

Total Funds Expended

Responsible Organization:

($22,837.23)

Acquisition - general Under Way

Activity Description:

To acquire blighted and vacant single family homes to be sold, lease-purchased or rented to households at or below 50% of the
AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Partnership for the Preservation of Pittsburgh (PPoP) acquired no additional properties during this reporting period.

Activity Progress Narrative:

Partnership for the Preservation of PittsburghActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$523,908.80($22,837.23)Partnership for the Preservation of Pittsburgh

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

17/26# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

17/26# of Housing Units 0

17/26# of Singlefamily Units 0

$0.00     Program Funds Drawdown $522,866.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/26 0/0 0/26# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

NSP Only - LMMI Partnership for the Preservation of Pittsburgh

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$500,000.00

$273,148.01

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.104.220131844 (RDVR) LMMI

$47,162.72

$0.00

$29,441.92

Jan 1 thru Mar 31, 2012

Activitiy Category:

$97,927.57

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$264,448.01

Total Funds Expended

Responsible Organization:

$55,862.72

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate and sell, rent or lease-purchase homes to households below 120% of the AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

Partnership for the Preservation of Pittsburgh (PPoP) completed the rehabilitation and rented one (1) property (950 Welch
Street). PPOP will commence with the rehabilitation of three (3) properties (886 McDaniel Street, 1106 Ira Street and 953
Welch Street) during the next reporting period.

    •  950 Welch Street- Rehabilitation began in January and was rented in February.
    •  886 McDaniel Street - Demolition of a detached garage was completed during this reporting period. A notice to proceed
with rehabilitaiton is expected in the next reporting period.
    •  1106 Ira Street - Pre-development work was completed during this reporting period. A notice to proceed is expected in the
next reporting period.
    •  953 Welch Street - A potential tenant has been identified for this property. Tenant approval is expected to be issued during
the next reporting period as well as the notice to proceed for the rehabilitation scope of work.

Activity Progress Narrative:

Partnership for the Preservation of PittsburghActivity Title:

Project Number:

2008-NSP1-REDV

Project Title:

Redevelopment

$273,148.01$55,862.72Partnership for the Preservation of Pittsburgh

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$17,720.80     Program Funds Drawdown $166,520.44
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Activity Locations
Address County State ZipCity Status / Accept

Georgia950 Welch St SW 30310-2969Atlanta Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/8# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

3/8# of Housing Units 1

3/8# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 1/0 3/8# of Households 1 1 100.00

0 2/0 1/0 3/8# Renter Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$227,133.50

NSP Only - LH - 25% Set-Aside Partnership for the Preservation of Pittsburgh

Total Projected Budget from All Sources

Match Contributed

$227,133.50

$0.00

$0.00

$0.00

$227,133.50

$226,091.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.104.220131844 (RHB) LH25

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$2,441.02

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$199,270.52

Total Funds Expended

Responsible Organization:

$26,820.68

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquire and Rehab foreclosed single family houses to be sold, leased or rented to households at 50% of the Area Median
Income.

Location Description:

Areas of Greatest Need in the City of Atlanta

Partnership for the Preservation of Pittsburgh (PPoP) has no further properties designated for households at 50% of area
median income at this time.

Activity Progress Narrative:

Partnership for the Preservation of PittsburghActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$226,091.20$26,820.68Partnership for the Preservation of Pittsburgh

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

1/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

$0.00     Program Funds Drawdown $196,829.50
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

NSP Only - LH - 25% Set-Aside Edgewood Townhomes, LLC.

Total Projected Budget from All Sources

Match Contributed

$1,000,000.00

$0.00

$0.00

$0.00

$1,000,000.00

$1,000,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.105.220131844 (NC) Edgewood LH25

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$308,136.35

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$1,000,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

To redevelop vacant land for the development of a multifamily rental complex for households below 60% of the AMI. 40 units
are designated for households below 50% AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Edgewood Townhomes continued construction during this reporting period. An additional twenty-five (25) units were completed
and rented during this reporting period. The remaining eight (8) NSP units are expected to be completed and rented during the
next reporting period.

Activity Progress Narrative:

Edgewood Townhomes, LLCActivity Title:

Project Number:

2008-NSP1-REDV

Project Title:

Redevelopment

$1,000,000.00$0.00Edgewood Townhomes, LLC.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

20/0# ELI Households (0-30% AMI) 14

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $691,863.65
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Activity Locations
Address County State ZipCity Status / Accept

Georgia150 Hutchinson St NE Unit 212 30307-3820Atlanta Match / N

Georgia144 Mayson Ave NE Unit 2009 30307-2818Atlanta Match / N

Georgia150 Hutchinson Street, Unit 1012 30307-3820atlanta Match / N

Georgia150 Hutchinson St NE Unit 1007 30307-3820Atlanta Match / N

Georgia150 Hutchinson Street, Unit 508 30307-3820atlanta Match / N

Georgia130 Mayson Avenue, Unit 1805 30307-2840atlanta Match / N

Georgia150 Hutchinson St NE Unit 1002 30307-3820Atlanta Match / N

Georgia150 Hutchinson Street, Unit 702 30307-3820atlanta Match / N

Georgia150 Hutchinson St NE Unit 507 30307-3820Atlanta Match / N

Georgia130 Mayson Ave Unit 1807 30307-2840Atlanta Match / N

Georgia175 Lowry St NE Unit 1204 30307-2639Atlanta Match / Y

Georgia144 Mayson Ave Unit 2002 30307-2818Atlanta Match / N

Georgia175 Lowry St NE Unit 1201 30307-2639Atlanta Match / Y

Georgia175 Lowry St NE Unit 1502 30307-2640Atlanta Match / Y

Georgia150 Hutchinson St NE Unit 1006 30307-3820Atlanta Match / N

Georgia150 Hutchinson Street, Unit 209 30307-3820atlanta Match / N

Georgia175 Lowry St NE Unit 1507 30307-2640Atlanta Match / Y

Georgia175 Lowry St NE Unit 1505 30307-2640Atlanta Match / Y

Georgia150 Hutchinson St NE Unit 706 30307-3820Atlanta Match / N

Georgia150 Hutchinson St NE Unit 102 30307-3820Atlanta Match / N

Georgia150 Hutchinson St NEUnit 710 30307-3820Atlanta Match / N

Georgia150 Hutchinson Street, Unit 1011 30307-3820atlanta Match / N

Georgia150 Hutchinson St NE Unit 512 30307-3820Atlanta Match / N

Georgia150 Hutchinson St NE Unit 902 30307-3820Atlanta Match / N

Georgia144 Mayson Ave Unit 2007 30307-2818Atlanta Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

32/40# of Housing Units 25

32/40# of Multifamily Units 25

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 32/40 0/0 32/40# of Households 25 25 100.00

0 32/40 0/0 32/40# Renter Households 25 25 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$78,242.00

NSP Only - LH - 25% Set-Aside Real Estate Alliance Partners

Total Projected Budget from All Sources

Match Contributed

$78,242.00

$0.00

$0.00

$0.00

$78,242.00

$65,561.23

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.106.220131844 (RDVR) LH25

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$65,561.23

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Redevelopment of vacant residential property for rent to households below 50% AMI.

Location Description:

Areas of greatest need in the City of Atlanta

Real Estate Alliance Partners (REAL) completed the rehabilitation of one (1) property (197 South Avenue) during the prior
reporting period and leased the one (1) LH25 unit during this reporting period.

    •  197 South Avenue - The rehabilitation of this property was completed in a prior reporting period and leased one (1)
unit during this reporting period. The other three (3) units are designated LMMI. Funding related to this unit is currently
expended and drawn under LMMI. We will shift the funding for this unit from LMMI to LH25 during the next reporting period. 

Activity Progress Narrative:

Real Estate Alliance PartnersActivity Title:

Project Number:

2008-NSP1-REDV

Project Title:

Redevelopment

$65,561.23$0.00Real Estate Alliance Partners

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

$0.00     Program Funds Drawdown $65,561.23
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Activity Locations
Address County State ZipCity Status / Accept

Georgia197 South Ave SE Apt A 30315-1562Atlanta Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Housing Units 1

2/1# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/1 0/0 2/1# of Households 1 1 100.00

0 2/1 0/0 2/1# Renter Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$351,758.00

NSP Only - LMMI Real Estate Alliance Partners

Total Projected Budget from All Sources

Match Contributed

$351,758.00

$0.00

$0.00

$0.00

$351,758.00

$289,392.12

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.106.220131844 (RDVR) LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$60,040.67

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$290,529.71

Total Funds Expended

Responsible Organization:

($1,137.59)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and rent  foreclosed and vacant single family homes for households at or below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Real Estate Alliance Partners (REAL) completed the rehabilitation of one (1) property (197 South Avenue) during the prior
reporting period and leased the property during this reporting period.

    •  197 South Avenue - The rehabilitation of this property was completed in a prior reporting period and leased all three (3)
units during this reporting period. The other unit is designated LH25.  Funding related to the  LH25 unit is currently expended
and drawn under LMMI. We will shift the funding for the LH25 unit from LMMI to LH25 during the next reporting period. 

Activity Progress Narrative:

Real Estate Alliance PartnersActivity Title:

Project Number:

2008-NSP1-REDV

Project Title:

Redevelopment

$289,392.12($1,137.59)Real Estate Alliance Partners

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 0

$0.00     Program Funds Drawdown $230,489.04
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Activity Locations
Address County State ZipCity Status / Accept

Georgia197 South Ave SE Apt B 30315-1562Atlanta Match / Y

Georgia197 South Ave SE Apt C 30315-1562Atlanta Match / Y

Georgia197 South Ave SE Apt D 30315-1562Atlanta Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Housing Units 3

4/5# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 2/0 2/0 4/5# of Households 2 3 100.00

1 2/0 2/0 4/5# Renter Households 2 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$171,954.69

NSP Only - LH - 25% Set-Aside Real Estate Alliance Partners

Total Projected Budget from All Sources

Match Contributed

$171,954.69

$0.00

$0.00

$0.00

$171,954.69

$206,408.26

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.106.220131844 (RHB) LH25

$0.00

$106,115.63

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$795.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$171,954.69

Total Funds Expended

Responsible Organization:

$30,373.01

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and lease-purchase or sell of foreclosed and vacant single family homes for households at or below
50% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Real Estate Alliance Partners (REAL) has no further properties designated for households at 50% of area median income at
this time.

Activity Progress Narrative:

Real Estate Alliance PartnersActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$206,408.26$30,373.01Real Estate Alliance Partners

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

$0.00     Program Funds Drawdown $171,159.69
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,028,045.31

NSP Only - LMMI Real Estate Alliance Partners

Total Projected Budget from All Sources

Match Contributed

$1,028,045.31

$0.00

$0.00

$74,783.88

$1,028,045.31

$1,044,120.94

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.106.220131844 (RHB) LMMI

$66,922.13

$306,834.58

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$76,903.73

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$1,018,207.58

Total Funds Expended

Responsible Organization:

$86,808.96

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and lease-purchase or sell of foreclosed and vacant single family homes for households at or below
120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Real Estate Alliance Partners (REAL) sold one (1) property (934 Violet Street) and placed one (1) property (984 Violet Street) is
under contract for sale during this reporting period.

    •  934 Violet Street - The rehabilitation of this property was completed in a prior reporting period and was sold to a
homebuyer in March.
    •  984 Violet Street - The rehabilitation of this property was completed in a prior reporting period. This property is under
contract for sale during the next reporting period.
Note: We were unable to enter the demographic data for 934 Washington Street into the DRGR reporting system this quarter
and will continue to work with the DRGR Help Desk to correct this error in the next reporting period.

Activity Progress Narrative:

Real Estate Alliance PartnersActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$1,044,120.94$86,808.96Real Estate Alliance Partners

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/10# of Properties 1

$66,922.13     Program Funds Drawdown $941,303.85
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Activity Locations
Address County State ZipCity Status / Accept

Georgia934 Violet Ave SE 30315-1825Atlanta Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

9/10# of Housing Units 1

9/10# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/0 8/10# of Households 0 0 50.00

0 0/0 4/0 8/10# Owner Households 0 0 50.00

24

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$127,146.00

NSP Only - LH - 25% Set-Aside Atlanta Regional Housing Partners

Total Projected Budget from All Sources

Match Contributed

$127,146.00

$0.00

$0.00

$0.00

$127,146.00

$97,486.94

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.108.220131844 (RHB) 1058 Oglethorpe
LH25

$26,976.25

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$97,486.94

Total Funds Expended

Responsible Organization:

$22,069.79

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and rent multifamily units for households at or below 120% of the AMI.4 units are designated to be
rented to households at 50% AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Atlanta Regional Housing Partners (ARHP) started rehabilitation of 1058 Oglethorpe Avenue, a 16 unit apartment complex in
whcih four (4) units are designated LH25,  in April and is expected to complete it during the next reporting period. The first four
(4) units in the complex were completed in March and two (2) units were rented to LH25 renters.

Activity Progress Narrative:

1058 Oglethorpe Street (ARHP)Activity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$97,486.94$22,069.79Atlanta Regional Housing Partners

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

2/0# ELI Households (0-30% AMI) 2

$26,976.25     Program Funds Drawdown $97,486.94
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Activity Locations
Address County State ZipCity Status / Accept

Georgia1058 Oglethorpe Ave SW Apt 3 30310-2664Atlanta Match / Y

Georgia1058 Oglethorpe Ave SW Apt 1 30310-2664Atlanta Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/4# of Housing Units 2

2/4# of Multifamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/4 0/0 2/4# of Households 2 2 100.00

0 2/4 0/0 2/4# Renter Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$403,029.00

NSP Only - LMMI Atlanta Regional Housing Partners

Total Projected Budget from All Sources

Match Contributed

$403,029.00

$0.00

$0.00

$0.00

$403,029.00

$292,460.80

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.108.220131844 (RHB) 1058 Oglethorpe
LMMI

$80,928.75

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$292,460.80

Total Funds Expended

Responsible Organization:

$60,009.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and rent multifamily units for households at or below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Atlanta Regional Housing Partners (ARHP) started rehabilitation of 1058 Oglethorpe Avenue, a 16-unit apartment complex, in
which 12 of the units are designated LMMI, in April and is expected to complete it during the next reporting period. The first four
(4) units in the compliex were completed in March and two (2) LMMI renters are scheduled to move-in during the next reporting
period.

Activity Progress Narrative:

1058 Oglethorpe Street (ARHP)Activity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$292,460.80$60,009.00Atlanta Regional Housing Partners

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$80,928.75     Program Funds Drawdown $292,460.80
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/12# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/12# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$219,825.00

NSP Only - LMMI Atlanta Regional Housing Partners

Total Projected Budget from All Sources

Match Contributed

$219,825.00

$0.00

$0.00

$0.00

$219,825.00

$148,958.35

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.108.220131844 (RHB) LMMI

$0.00

$49,020.53

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$160,389.91

Total Funds Expended

Responsible Organization:

($11,431.56)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and sell or rent foreclosed and vacant single family homes for households at or below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Atlanta Regional Housing Partners (ARHP) continued the rehabilitation of one (1) property (1425 Lockwood Drive).
Rehabilitation of the remaining property is expected to begin in the next reporting period once all pre-development work has
been completed including contractor selection, Section 106 reviews and lead-based paint risk assessments.

    •  1425 Lockwood Drive - Rehabilitation was started in December and is expected to be completed during the next reporting
period.

Activity Progress Narrative:

Atlanta Regional Housing PartnersActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$148,958.35($11,431.56)Atlanta Regional Housing Partners

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/4# of Properties 0

$0.00     Program Funds Drawdown $160,389.91
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/4# of Housing Units 0

2/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 1/0 2/4# of Households 0 0 100.00

0 0/0 1/0 1/3# Owner Households 0 0 100.00

0 1/0 0/0 1/1# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$210,783.62

NSP Only - LH - 25% Set-Aside Colquitt Construction DBA Green House Renovations

Total Projected Budget from All Sources

Match Contributed

$210,783.62

$0.00

$0.00

$0.00

$120,306.10

$210,458.62

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.109.220131844 (RHB) LH25

$0.00

$23,040.79

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$26,883.90

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$181,228.55

Total Funds Expended

Responsible Organization:

$90,477.52

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehab and sell a foreclosed housing unit to households below 50% AMI.

Location Description:

Areas of Greatest Need in the city limits of Atlanta

Colquitt Construction sold one (1) property (2454 Harvel Drive) during this reporting period.

    •  2454 Harvel Drive - Rehabilitation was completed in a prior reporting period. This property was sold to a homebuyer in
March. This property was previously was reported under the LMMI activity.

Activity Progress Narrative:

Colquitt ConstructionActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$210,458.62$90,477.52Colquitt Construction DBA Green House Renovations

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Properties 1

0/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $154,344.65
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Activity Locations
Address County State ZipCity Status / Accept

Georgia2454 Harvel Dr NW 30318-7443Atlanta Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Housing Units 1

2/1# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/1 0/0 2/1# of Households 1 1 100.00

0 2/1 0/0 2/1# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$789,216.38

NSP Only - LMMI Colquitt Construction DBA Green House Renovations

Total Projected Budget from All Sources

Match Contributed

$789,216.38

$0.00

$0.00

$0.00

$879,693.90

$749,499.31

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.109.220131844 (RHB) LMMI

$0.00

$145,176.58

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$36,539.97

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$709,822.38

Total Funds Expended

Responsible Organization:

($100,964.52)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and lease-purchase or sell of foreclosed and vacant single family homes for households at or below
120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Colquitt Construction placed one (1) property under contract for sale and continued to work towards the sale of one (1) property
(598 Oakside Drive) during this reporting period.

    •  812 Braemar Avenue - Rehabilitation was completed in a prior reporting period. The property is currently under contract for
sale during the next reporting period.
    •  2454 Harvel Drive - Rehabilitation was completed during a previous reporting period and was sold to a LH25 buyer. This
property is being moved to the25210408.109.220131844 (RHB) LH25.
    •  598 Oakside Drive - Rehabilitation was completed during a previous reporting period. This property is currently under
contract for sale during the next reporting period.

Activity Progress Narrative:

Colquitt ConstructionActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$749,499.31($100,964.52)Colquitt Construction DBA Green House Renovations

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/9# of Properties 0

$0.00     Program Funds Drawdown $673,282.41
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

6/9# of Housing Units 0

6/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/0 6/9# of Households 0 0 66.67

0 0/0 3/0 5/8# Owner Households 0 0 60.00

0 0/0 1/0 1/1# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$109,918.65

NSP Only - LH - 25% Set-Aside Pohl Real Estate

Total Projected Budget from All Sources

Match Contributed

$109,918.65

$0.00

$0.00

$0.00

$109,918.65

$73,650.90

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.110.220131844 (RHB) 1003 Fair  LH25

$15,623.81

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$428.57

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$73,650.91

Total Funds Expended

Responsible Organization:

$14,100.32

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and rent foreclosed property for household below 120%AMI. 5 units are designated to be rented to
households below 50% AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta.

Pohl Real Estate started rehabilitation of 1003 Fair Street, a 7-unit property, in which five (5) units are designated LH25,  in
February and is expected to complete it during the next reporting period. The project experienced delays at the onset and is
currently approximately fifty percent complete.

Activity Progress Narrative:

1003 Fair Street (Pohl)Activity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$73,650.90$14,100.32Pohl Real Estate

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/5# of Housing Units 0

$15,623.81     Program Funds Drawdown $73,222.34
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/5 0/0 0/5# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$44,896.35

NSP Only - LMMI Pohl Real Estate

Total Projected Budget from All Sources

Match Contributed

$44,896.35

$0.00

$0.00

$0.00

$44,896.35

$29,460.36

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.110.220131844 (RHB) 1003 Fair LMMI

$6,249.52

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$171.43

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$29,460.35

Total Funds Expended

Responsible Organization:

$5,640.13

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate and rent foreclosed properties for households at 120% AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

Pohl Real Estate started rehabilitation of 1003 Fair Street, a 7-unit property in which 2 units are designated LMMI, in February
and is expected to complete it during the next reporting period. The project experienced delays at the onset and is currently
approximately fifty percent complete.

Activity Progress Narrative:

Pohl Real EstateActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$29,460.36$5,640.13Pohl Real Estate

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

$6,249.52     Program Funds Drawdown $29,288.92
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/2# of Households 0 0 0

38

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$516,948.34

NSP Only - LH - 25% Set-Aside Pohl Real Estate

Total Projected Budget from All Sources

Match Contributed

$516,948.34

$0.00

$0.00

$741.64

$516,948.34

$413,287.03

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.110.220131844 (RHB) LH25

$30,386.52

$899.97

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$63,707.28

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$413,287.03

Total Funds Expended

Responsible Organization:

$24,045.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and rent foreclosed and vacant single family homes for households at or below 50% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

Pohl Real Estate completed rehabilitation of one (1) property (385 Inman Street) during this reporting period. Rehabilitation of
all other properties is expected to begin in the next reporting period once all pre-development work has been completed
including contractor selection, Section 106 reviews and lead-based paint risk assessments.

    •  385 Inman Street - Rehabilitation began in April and was completed in January. The property was rented to a ELI LH25
renter in January.

Activity Progress Narrative:

Pohl Real EstateActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$413,287.03$24,045.00Pohl Real Estate

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/9# of Properties 1

$30,386.52     Program Funds Drawdown $349,579.75
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Activity Locations
Address County State ZipCity Status / Accept

Georgia385 Inman St SW 30310-1212Atlanta Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

8/14# of Housing Units 1

8/14# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 8/0 0/0 8/14# of Households 1 1 100.00

0 8/0 0/0 8/14# Renter Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$128,236.66

NSP Only - LMMI Pohl Real Estate

Total Projected Budget from All Sources

Match Contributed

$128,236.66

$0.00

$0.00

$1,802.13

$128,236.66

$126,765.98

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.110.220131844 (RHB) LMMI

$0.00

$1,802.13

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$126,765.98

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire and rehabilitate foreclosed homes for households at or below 120% AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

Pohl Real Estate has no further properties designated for households at 120% of area median income at this time.

Activity Progress Narrative:

Pohl Real EstateActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$126,765.98$0.00Pohl Real Estate

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

0/0# of Multifamily Units 0

$0.00     Program Funds Drawdown $126,765.98
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 1/0 2/2# of Households 0 0 100.00

0 1/0 1/0 2/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$54,628.40

NSP Only - LH - 25% Set-Aside University Community Development Corporation

Total Projected Budget from All Sources

Match Contributed

$54,628.40

$0.00

$0.00

$0.00

$54,628.40

$54,628.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.111.220131844 (ACQ) 1437 Lucile LH25

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$54,628.40

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

To acquire a foreclosed multifamily property to be rented to households below 120% AMI. 4 units are designated for
households at 50% AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

University Community Development Corporation (UCDC) completed rehabilitation of 1437 Lucile Ave, a 12 unit complex of
which 4 units are designated LH25, in a prior quarter. The LH25 untis are currently being marketed for lease.

Activity Progress Narrative:

University Community Development CorporationActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$54,628.40$0.00University Community Development Corporation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/4# of Housing Units 0

2/4# of Multifamily Units 0

$0.00     Program Funds Drawdown $54,628.40
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 0/0 2/4# of Households 0 0 100.00

0 2/0 0/0 2/4# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$108,274.10

NSP Only - LMMI University Community Development Corporation

Total Projected Budget from All Sources

Match Contributed

$108,274.10

$0.00

$0.00

$0.00

$108,274.10

$108,274.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.111.220131844 (ACQ) 1437 Lucile LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$108,274.10

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

University Community Development Corporation (UCDC) completed rehabilitation of 1437 Lucile Ave, in which 8 units are
designated LMMI, in a prior quarter. The property is currently being marketed for lease and leased one(1) unit this reporting
period.

Activity Progress Narrative:

University Community Development CorporationActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$108,274.10$0.00University Community Development Corporation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/8# of Housing Units 1

$0.00     Program Funds Drawdown $108,274.10
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Activity Locations
Address County State ZipCity Status / Accept

Georgia1437 Lucile Ave SW Apt 7 30310-1261Atlanta Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 1/0 1/8# of Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$437,097.50

NSP Only - LMMI University Community Development Corporation

Total Projected Budget from All Sources

Match Contributed

$437,097.50

$0.00

$0.00

$105,213.41

$437,097.50

$427,297.91

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.111.220131844 (RHB) LMMI

$24,138.58

$316,338.43

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$44,146.97

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$427,297.91

Total Funds Expended

Responsible Organization:

$8,950.45

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate and sell or lease purchase foreclosed and vacant single family homes to households below 120% AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

University Community Development Corporation (UCDC) continued rehabilitation of one (1) property (742 Peeples Street)
during this reporting period.

    •  742 Peeples Street - Rehabilitation began in June and is expected to be completed during the next reporting period. This
property is under contract for sale during the next reporting period.

Activity Progress Narrative:

University Community Development CorporationActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$427,022.91$8,950.45University Community Development Corporation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$24,138.58     Program Funds Drawdown $383,150.94
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/3# of Housing Units 0

2/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 2/3# of Households 0 0 0.00

0 0/0 0/0 2/3# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$708,411.25

NSP Only - LH - 25% Set-Aside Achor Center

Total Projected Budget from All Sources

Match Contributed

$708,411.25

$0.00

$0.00

$0.00

$708,411.25

$219,577.62

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.112.220131844 (RHB) 340 Holly LH25

$3,278.89

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$67,745.60

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$219,577.62

Total Funds Expended

Responsible Organization:

$2,647.09

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and rent a foreclosed and vacant multifamily property to households at or below 50% of the AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

During the reporting period, the Asset Property Disposition Solutions (APDS) completed contract negotiations with Fulton
County/City of Atlanta Land Bank Authority (LBA) and executed their development agreement.  LBA continued to maintain the
property, while APDS submitted a revised development plan, revised development budget and proforma, all of which is under
review by the City of Atlanta (CITY).

Activity Progress Narrative:

340 Holly Street (FCCALBA/Achor Center)Activity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$219,577.62$2,647.09Achor Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$3,278.89     Program Funds Drawdown $151,832.02
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/12# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/12 0/0 0/12# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$166,508.20

NSP Only - LH - 25% Set-Aside Achor Center

Total Projected Budget from All Sources

Match Contributed

$166,508.20

$0.00

$0.00

$0.00

$166,508.20

$160,713.36

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.112.220131844 (RHB) LH25

$14,946.06

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$40,920.06

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$160,713.36

Total Funds Expended

Responsible Organization:

$6,869.54

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate, and rent foreclosed and vacant multifamily properties and duplexes to households at or below 50% of
the AMI.
 

Location Description:

Areas of Greatest Need in the City of Atlanta.

Fulton County/Ciyt of Atlanta Land Bank Authority (LBA) continue to market 715 Florence Place for sale during the reporting
period.

Activity Progress Narrative:

FCCALBA/Achor CenterActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$160,713.36$6,869.54Achor Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

$14,946.06     Program Funds Drawdown $119,793.30
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/2 0/0 1/2# of Households 0 0 100.00

0 1/2 0/0 1/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,080.55

NSP Only - LMMI Achor Center

Total Projected Budget from All Sources

Match Contributed

$50,080.55

$0.00

$0.00

$0.00

$50,080.55

$49,074.19

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.112.220131844 (RHB) LMMI

$687.67

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$49,074.19

Total Funds Expended

Responsible Organization:

$456.67

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To acquire, rehabilitate and rent foreclosed units for households below 120% AMI

Location Description:

Areas of Greatest Need in the City Limits of Atlanta

Activity Progress Narrative:

FCCALBA/Achor CenterActivity Title:

Project Number:

2008-NSP1-ARD

Project Title:

Aquisition/Rehab/Disposition

$49,074.19$456.67Achor Center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

$687.67     Program Funds Drawdown $49,074.19
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/0 1/1# of Households 0 0 100.00

0 0/0 1/0 1/1# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$301,850.00

NSP Only - LMMI COA, Office of Code Compliance

Total Projected Budget from All Sources

Match Contributed

$301,850.00

$0.00

$0.00

$0.00

$301,850.00

$301,850.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.113.220131844 (DEM)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Area (  )

$301,850.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

To demolish blighted properties adjacent or near NSP funded projects to support the viability of the NSP funded projects and to
further the goal of stabilizing declining and distressed neighborhoods.

Location Description:

Areas of greatest need in the City of Atlanta.

The Office of Code Enforcement (OOC) has no further properties designated for demolition under the NSP program at this time.

Activity Progress Narrative:

COA, Bureau of Code ComplianceActivity Title:

Project Number:

2008-NSP1-DEMO

Project Title:

Demolition

$301,850.00$0.00COA, Office of Code Compliance

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

16/16# of Properties 0

2/2# of buildings (non-residential) 0

This Report Period Cumulative Actual Total / Expected

Total Total

21/21# of Housing Units 0

$0.00     Program Funds Drawdown $301,850.00
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Activity Locations
Address County State ZipCity Status / Accept

Georgia - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

21/21# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

56

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$365,975.00

NSP Only - LMMI COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$365,975.00

$0.00

$0.00

$0.00

$365,975.00

$327,506.01

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.114.220131844 (FIN) 1034 Washington

$55,237.56

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$327,506.01

Total Funds Expended

Responsible Organization:

$40,647.35

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To provide Construction Financing to rehabilitate a multi-family foreclosed property.

Location Description:

Areas of greatest need in the City of Atlanta.

The Fulton County/City of Atlanta Land Bank Authority closed its construction loan with Real Estate Alliance Partners (REAL)
for the rehabilitation of 1034 Washington Street, a ten-unit, foreclosed apartment complex in a prior quarter. REAL started
rehabilitation of 1034 Washington Street in January and is expected to complete the rehabilitation of the entire building during
the next reporting period. The property is currently being marketed for lease.

Activity Progress Narrative:

LBA Construction FinancingActivity Title:

Project Number:

2008-NSP1-FIN

Project Title:

Financing

$327,506.01$40,647.35COA/Fulton County Land Bank Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/10# of Housing Units 0

2/10# of Multifamily Units 0

$55,237.56     Program Funds Drawdown $327,506.01
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 0/0 2/0# of Households 0 0 100.00

0 2/0 0/0 2/0# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$195,719.57

NSP Only - LMMI COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$195,719.57

$0.00

$0.00

$0.00

$195,719.57

$235,780.84

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.114.220131844 (LBA)

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$9,486.41

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Area (  )

$195,719.57

Total Funds Expended

Responsible Organization:

$40,061.27

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

To provide land banking services to eligible NSP properties.

Location Description:

Areas of greatest need in the City of Atlanta.

The Fulton Co/City of Atlanta Land Bank Authority (LBA) is continuing property maintenance on these properties.

Activity Progress Narrative:

COA/Fulton County Land Bank AuthorityActivity Title:

Project Number:

2008-NSP1-LBA

Project Title:

Land Banking

$235,780.84$40,061.27COA/Fulton County Land Bank Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Housing Units 0

0/6# of Singlefamily Units 0

$0.00     Program Funds Drawdown $186,233.16
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Activity Locations
Address County State ZipCity Status / Accept

Georgia - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$222,783.60

NSP Only - LMMI COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$222,783.60

$0.00

$0.00

$0.00

$222,783.60

$203,791.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.114.220131844 (LBA) Lamar/Wadley

$6,870.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Area (  )

$206,552.33

Total Funds Expended

Responsible Organization:

$4,108.67

Acquisition - general Under Way

Activity Description:

Acquire and maintain foreclosed multifamily projects in areas of greatest need

Location Description:

Areas of Greatest Need in the City Limits of Atlatna

The Fulton Co/City of Atlanta Land Bank Authority (LBA) is continuing property maintenance on these properties. LBA issued a
request for proposals to developers interested in developing these properties in a prior reporting period. A developer, APD
Solutions, LLC, was selected to developer these properties. It is expected that this property will be transferred once financing is
secured.

Activity Progress Narrative:

Lamar/Wadley ProjectActivity Title:

Project Number:

2008-NSP1-LBA

Project Title:

Land Banking

$203,791.00$4,108.67COA/Fulton County Land Bank Authority

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$6,870.00     Program Funds Drawdown $206,552.33
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$333,607.24

NSP Only - LMMI COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$333,607.24

$0.00

$0.00

$0.00

$333,607.24

$214,511.92

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.114.220131844 (LBAD)

$9,304.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Area (  )

$207,164.92

Total Funds Expended

Responsible Organization:

$16,651.00

Land Banking - Disposition (NSP Only) Under Way

Activity Description:

To landbank and maintain foreclosed vacant properties for future development.

Location Description:

Areas of Greatest Need in the City of Atlanta

The Fulton Co/City of Atlanta Land Bank Authority (LBA) is continuing property maintenance on all land bank properties. The
Partnership for Preservation of Pittsburgh (PPOP) has secured funding for the rehab of eight (8) properties. The eight (8)
properties will be transferred from the LBA to PPOP in upcoming reporting periods for redevelopment.

Activity Progress Narrative:

Land Bank Authority DispositionActivity Title:

Project Number:

2008-NSP1-LBA

Project Title:

Land Banking

$214,511.92$16,651.00COA/Fulton County Land Bank Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/30# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/31# of Housing Units 0

$9,304.00     Program Funds Drawdown $207,164.92
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$499,037.23

NSP Only - LMMI COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$499,037.23

$0.00

$0.00

$0.00

$499,037.23

$418,599.04

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.114.220131844 (RDVA)

$33,677.03

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$414,871.44

Total Funds Expended

Responsible Organization:

$21,542.93

Acquisition - general Under Way

Activity Description:

To acquire, rehab or construct vacant housing units for sale or for rent for household at 120% AMI.

Location Description:

Areas of Greatest Need in the City of Atlanta

The Fulton Co/City of Atlanta Land Bank Authority (LBA) is continuing property maintenance on this property.
153 Vanira Street- During the reporting period, the Real Estate Alliance Partners Group, LLC (REALG) completed contract
negotiations with Fulton County/City of Atlanta Land Bank Authority (LBA) and executed their development agreement for 153
Vanira Street.  The LBA continued to maintain the property, drafted all of the legal documents necessary for the transfer and
loan closing. REALG secured additional financing to complete the property, submitted a revised development budgets, and
selected the general contractor. The City of Atlanta (CITY) approved the revised development budgets. Construction is
expected to begin during the next reporting period.

Activity Progress Narrative:

COA/Fulton County Land Bank AuthorityActivity Title:

Project Number:

2008-NSP1-REDV

Project Title:

Redevelopment

$418,599.04$21,542.93COA/Fulton County Land Bank Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Properties 0

$33,677.03     Program Funds Drawdown $414,871.44
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/9# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$229,441.77

NSP Only - LMMI COA/Fulton County Land Bank Authority

Total Projected Budget from All Sources

Match Contributed

$229,441.77

$0.00

$0.00

$0.00

$229,441.77

$229,160.07

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210408.114.220131844 (RDVA) 339 Holly LMMI

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$3,479.00

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

Direct ( HouseHold )

$229,186.99

Total Funds Expended

Responsible Organization:

($26.92)

Acquisition - general Under Way

Activity Description:

To acquire, rehab and rent a multifamily complex to households below 120% AMI

Location Description:

Areas of Greatest Need in the City Limits of Atlanta

During the reporting period, the Asset Property Disposition Solutions (APDS) completed contract negotiations with Fulton
County/City of Atlanta Land Bank Authority (LBA) and executed their development agreement for 339 Holly Street.  LBA
continued to maintain the property, while APDS submitted a revised development plan to reduce the number of units, revised
development budget and proforma, all of which is under review by the City of Atlanta (CITY).

Activity Progress Narrative:

339 Holly Street (LBA)Activity Title:

Project Number:

2008-NSP1-REDV

Project Title:

Redevelopment

$229,160.07($26.92)COA/Fulton County Land Bank Authority

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $225,707.99
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,231,608.00

N/A COA, Office of Housing

Total Projected Budget from All Sources

Match Contributed

$1,231,608.00

$0.00

$0.00

$0.00

$1,231,608.00

$733,257.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

25210409.101.220131844 (ADM)

$91,673.47

$0.00

$0.00

Jan 1 thru Mar 31, 2012

Activitiy Category:

$45,597.98

$0.00

N/A

03/04/2013

$0.00

To Date

03/05/2009

 (  )

$725,005.31

Total Funds Expended

Responsible Organization:

$99,925.30

Administration Under Way

Activity Description:

To acquire , rehabilitate, demolish, and sell of foreclosed and vacant single family homes for at or below 120% of the AMI.

Location Description:

Areas of greatest need in the City of Atlanta.

During the reporting period, the following supporting efforts to implement the NSP program occurred:

    •  Five (5) Office of Housing staff members attended the HUD sponsored National Development Council Economic
Development Finance certification training in late January.
    •  Three (3) Office of Housing staff members toured NSP properties with a representative from the Fulton County/City of
Atlanta Land Bank Authority and realtors working with our NSP Developers in January to strategize on ways to improve
marketing efforts for properties that had been listed for more than six (6) months.
    •  The Office of Housing sponsored a Rental Roundtable Session with our NSP Developers to discuss best practices in
marketing, processing tenant paperwork, property maintenance, and challenges encountered with their rental units.
    •  The Office of Housing assisted with a housing event in conjunction with Wells Fargo. This event not only showcased
Atlanta's homes for sale, but offers another source of down payment to buyers.
    •  The Office of Housing in conjunction with Southface and Enterprise Community Partners hosted a Green Rehab Training
event for City of Atlanta Building Inspectors and NSP Developers and Contractors.

Activity Progress Narrative:

PLANNING/ADMINISTRATIONActivity Title:

Project Number:

2008-NSP1-ADMN

Project Title:

Planning/Administration

$733,257.14$99,925.30COA, Office of Housing

$91,673.47     Program Funds Drawdown $679,407.33
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 9

Monitoring Visits 0 24

Audit Visits 0 0

Technical Assistance Visits 0 0

Monitoring/Technical Assistance Visits 0 0

Report/Letter Issued 9 9
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